ID Task Name Duration Start Finish 2013 2014 2015 2016
o Qtr 4/Qtr 1/Qtr 2|Qtr 3]Qtr 4/Qtr 1/0tr 2/Qtr 3/Qtr 4/Qtr 1/Qtr 2/Qtr 3/Qtr 4/Qtr 1]
1 N CAP COOP and SB Project 537 days Thu 12/19/13 Mon 6/8/15 L]
(TS.2015.CCSBPJ)
2 [EW  Project Planning 21days Thu12/19/13 Wed 1/8/14 Veronica A Cid
3 Design/Analysis 291days  Thu1/9/14 Sun 10/26/14
7 W Schoo Bus 65days  Thu9/4/14  Fri11/7/14 =
12 W CAP & COOP 52days Mon 3/23/15 Wed 5/13/15 =y
17 W Project Closeout 26days Thu5/14/15 Mon 6/8/15 Veronica A Cid
Task G External Milestone 1 4 Manual Summary Rollup e
Split Inactive Task ( /' Manual Summary p——
CAP, COOP and SB Project 2015 Milestone 4 Inactive Milestone Start-only
Date: Thu 3/26/15 Summary Py |nactive Summary " Finish-only i |
Project Summary ==Y Manual Task CEd  Deadline ¥
External Tasks Duration-only m M Progress
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